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ESTIMATE RUN 11/03/2008

ESTIMATE SUMMARY 10:39:34
CONTID: C15751 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15751-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 50.0 DAYS TIME ALLOW: 50 WORK DAYS
SH 30 1ST AVE AT HAVANA ST TO POTOMAC AT 6TH AVE PERCENT TIME: 100.00 ORIG TIME ALLOW: 50 WORK DAYS

PROJECT NO: NH 030A-026
SH 30: 1ST AVE AT HAVANA ST TO POTOMAC AT 6TH AVE

NAME OF ROAD: HAVANA AND 6TH AVE
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 10/28/2008 DATE TIME STARTED 06/04/2008
11409 BUSINESS PARK CIRCLE STE. 320 DATE LET 04/17/2008 DATE WORK BEGAN  06/04/2008
DATE AWARDED 04/25/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/08/1990 DATE ACCEPTED
LONGMONT CO 80504 303 684 2317 DATE NOTICE TO PROCEED 06/04/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,775,443.36 PARTICIPATING $ 1,470,207.44 $ 131,383.20
AWARD PROJECT AMT: S 1,689,662.64 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 52.97% TOTAL EARNINGS 1,470,207.44 131,383.20
FUNDS AVAILABLE: $ 1,305,235.92 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,470,207.44 131,383.20
TOTAL CLAIMS: $ 0.00 RETAINAGE -25,344.94 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,444,862.50 131,383.20
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,444,862.50 131,383.20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 131,383.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT :

CAT NOO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202-00200

202-00203

202-00210

202-00240

202-04005

203-01597

208-00034

208-00045

208-00100

208-00205

210-04010

C15751
15751-BID
NH 030A-026
ITEM
DESCRIPTION

ROADWAY
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*SEDIMENT REMOVAL AND DISPOSAL
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PCN: 15751-BID ESTIMATE RUN 11/03/2008
PROJECT: NH 030A-026 ESTIMATE NO: 0004 10:39:34

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-04050 ADJUST VALVE BOX 76.000 33.000
EACH 33.000 8,504.10
257.70000 66.000 17,008.20
0065 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 350.000 47.420
TON 41.130 3,907.35
95.00000 88.550 8,412.25
0070 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 18,427.000 0.000
TON 0.000 0.00
54.40000 0.000 0.00
0071 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 15,550.220 15,550.220
TON 0.000 0.00
52.90000 15,550.220 822,606.64
0075 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 12,952.000 12,952.000
GAL 0.000 0.00
1.55000 12,952.000 20,075.60
0080 412-00600 *CONCRETE PAVEMENT (6 INCH) 30.000 30.000
sY 0.000 0.00
51.60000 30.000 1,548.00
0085 608-00000 *CONCRETE SIDEWALK 86.000 61.000
sy 0.000 0.00
34.80000 61.000 2,122.80
0090 608-00010 *CONCRETE CURB RAMP 812.000 428.000
sY 0.000 0.00
68.70000 428.000 29,403.60
0095 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,495.000 1,495.000
LF 0.000 0.00
15.80000 1,495.000 23,621.00
0100 614-70150 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 4.000 0.000
EACH 4.000 2,680.00
670.00000 4.000 2,680.00
0105 614-72875 *LOOP DETECTOR WIRE 4,626.000 4,626.000
LF 0.000 0.00
2.55000 4,626.000 11,796.30



CONTID: C15751 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15751-BID ESTIMATE RUN 11/03/2008
PROJECT: NH 030A-026 ESTIMATE NO: 0004 10:39:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 10.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0115 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
34,314.00000 1.000 34,314.00
0120 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.250 3,183.50
12,734.00000 1.000 12,734.00
0125 627-00005 *EPOXY PAVEMENT MARKING 190.000 0.000
GAL 190.000 14,687.00
77.30000 190.000 14,687.00
0130 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 392.000 285.000
GAL 107.000 3,274.20
30.60000 392.000 11,995.20
0135 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,180.000 1,325.000
SF 855.000 6,156.00
7.20000 2,180.000 15,696.00
0140 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 6,740.000 0.000
SF 3,652.000 26,294.40
7.20000 3,652.000 26,294.40
0145 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 54.000 0.000
(TYPE III)
SF 54.000 891.00
16.50000 54.000 891.00
0150 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 336.000 178.000
SF 0.000 0.00
7.20000 178.000 1,281.60
0155 629-01210 ADJUST MONUMENT BOX 4.000 0.000
EACH 0.000 0.00
625.00000 0.000 0.00
0160 630-00000 *FLAGGING 2,237.000 1,645.500
HOUR 591.500 14,018.55
23.70000 2,237.000 53,016.90



CONTID: C15751 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15751-BID ESTIMATE RUN 11/03/2008
PROJECT: NH 030A-026 ESTIMATE NO: 0004 10:39:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 630-00003 *UNIFORMED TRAFFIC CONTROL 560.000 230.000
HOUR 109.000 5,395.50
49.50000 339.000 16,780.50
0170 630-00004 *TRAFFIC CONTROL VEHICLE 2.000 1.800
EACH 0.000 0.00
530.85000 1.800 955.53
0175 630-00007 *TRAFFIC CONTROL INSPECTION 29.000 19.000
DAY 10.000 1,134.00
113.40000 29.000 3,288.60
0180 630-00012 *TRAFFIC CONTROL MANAGEMENT 57.000 42.000
DAY 15.000 7,035.00
469.00000 57.000 26,733.00
0185 630-80001 *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 0.000 0.00
670.00000 0.000 0.00
0190 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 0.000
EACH 0.000 0.00
113.40000 0.000 0.00
0195 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 8.100
EACH 0.000 0.00
41.25000 8.100 334.13
0200 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 88.000 75.600
EACH 3.600 296.82
82.45000 79.200 6,530.04
0205 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.500
EACH 0.000 0.00
82.45000 4.500 371.03
0210 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 48.000 43.200
SF 0.000 0.00
15.45000 43.200 667.44
0215 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00

4,639.00000 1.800 8,350.20
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PCN: 15751-BID ESTIMATE RUN 11/03/2008
PROJECT: NH 030A-026 ESTIMATE NO: 0004 10:39:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 5.000 4.500
TYPE)
EACH 0.000 0.00
1,134.00000 4.500 5,103.00
0225 630-80360 *DRUM CHANNELIZING DEVICE 100.000 90.000
EACH 0.000 0.00
61.85000 90.000 5,566.50
0230 630-80380 *TRAFFIC CONE 450.000 405.000
EACH 0.000 0.00
14.45000 405.000 5,852.25
0235 630-80520 *MOBILE PAVEMENT MARKING ZONE 4.000 0.000
DAY 2.000 1,546.20
773.10000 2.000 1,546.20
0240 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.900
(TEMPORARY)
EACH 0.000 0.00
11,339.00000 0.900 10,205.10
0245 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0246 700-70081 F/A PROVIDE CELLULAR PHONE SERVICE 1,082.840 0.000
FA 1,082.840 1,082.84
1.00000 1,082.840 1,082.84
0247 304-06000 AGGREGATE BASE COURSE (CLASS 6) 73.830 0.000
TON 73.830 1,328.94
18.00000 73.830 1,328.94
0250 700-70011 F/A PARTNERING 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70016 F/A FUEL COST ADJUSTMENT 27,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0260 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 18,600.000 0.000
FA 9,525.880 9,525.88
1.00000 9,525.880 9,525.88
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PCN: 15751-BID ESTIMATE RUN 11/03/2008
PROJECT: NH 030A-026 ESTIMATE NO: 0004 10:39:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0265 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70023 F/A ON-THE-JOB TRAINEE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70025 F/A QUALITY INCENTIVE PAYMENT 61,000.000 0.000
FA 207.420 207.42
1.00000 207.420 207.42
0280 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70034 F/A INLET REPAIR 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70035 F/A EROSION CONTROL 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70035 F/A INTERIM HMA SURFACE REPAIR 7,800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70035 F/A LANDSCAPE RESTORATION 7,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 2,769,515.96 $ 131,383.20% 1,464,280.03

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0305 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
5,412.00000 1.000 5,412.00
0310 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
515.40000 1.000 515.40
CAT 0400 CURRENT AMT $ 5,927.40 $ 0.00$ 5,927.40

PROJECT TOTAL CURRENT AMT § 2,775,443.36 $ 131,383.20 $ 1,470,207.43



